@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: September 11, 2015 REPORT NO.: 36 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L .
9-5/ 9-6 No on-site activity — Labor Day Holiday
Mon. . - .
9.7 No on-site activity — Labor Day Holiday
T Milestone completed mass excavation and continued the installation of storm piping and structures at the west end of Phase I11. They also continued
ues. . . - . - . . - .
9-8 subgrade preparation for sidewalks and drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk and drive approaches in
Phase II.
Wed. Milestone continued the installation of the remaining inlet structures and storm piping laterals in Phase I1l. They also continued preparation of subgrade
9-9 for sidewalks and drive approaches in Phase I and Harmon continued prep / placement of drive approaches, curb ramps and sidewalks in Phase 1.
Milestone continued the installation of catch basins and laterals in Phase 111 and Milestone/Harmon continued preparation and placement of
Thurs. - . . .
9-10 sidewalk sections, drive approaches and curb ramps in Phase IB and II.
Conducted Progress Meeting # 20.
Fri Milestone and subcontractor (Specialties Co.) completed the final phase of soil stabilization and grading between Cherry St. and State St. (including Oak
9_1'1 St.). Milestone also continued excavation and grading of sidewalks and drive approaches in Phase 1l and Harmon continued placing drive approaches in
this phase of the project.
Look Ahead Milestone crews (and subcontractors) will place underdrains in the Phase 111 portion of the project and will complete fine grading and placement of the
for the week of compacted aggregate base in preparation for placement of curb and gutter on 9.21.15.
9-12 thru 9-18 Milestone / Harmon crews will also continue preparation and placement of sidewalks, curb ramps, and drive approaches in Phases II.




